Smart Refrigerator Manager

Development Activity Record

CN7021 Advanced Software Engineering | Record prepared 10 November 2026

This record separates work already completed in the current development iteration from work still requiring team evidence. It is a file-level activity summary, not signed meeting minutes or a time sheet. No exact hours, meeting attendance, approvals, test outcomes, commits, or ScrumDesk status are invented. Record actual time and have the team confirm each entry before assessment submission.

1 Completed activity in this iteration

Date	Activity completed / artifact affected	Owner / evidence state
9 Nov 2026	Inspected the existing source tree, README, Maven configuration, security configuration, entities, services, controllers, templates, JavaScript and stylesheet.	Project analysis; repository currently has no .git metadata.
9 Nov 2026	Read the supplied CN7021 coursework brief and project report template; identified SRS sections, project-management, COCOMO, metrics, testing and contribution evidence requirements.	Assessment analysis; student/group details remain unconfirmed.
10 Nov 2026	Added user profile fields for email, display name, language preference and password-reset code hash/expiry; extended registration validation.	Sabind coding allocation; changes are in working tree, no commit recorded.
10 Nov 2026	Added waste event entity/repository/service and user-owned waste endpoint; waste operation updates inventory and records an event transactionally.	Sabind coding allocation; tests not run.
10 Nov 2026	Added menu recommendation service with local inventory ranking and an optional OpenAI-compatible API path controlled by environment configuration; added Japanese ingredient aliases.	Sabind coding allocation; external key/provider not configured, tests not run.
10 Nov 2026	Added profile API, OTP recovery routes, SMTP email adapter with development logging fallback, and security route changes.	Sabind coding allocation; SMTP delivery not verified.
10 Nov 2026	Reworked login/register/recovery/dashboard pages; added English/Japanese messages, profile settings, menu suggestion and waste-history panels.	Sabind coding allocation; browser rendering not inspected.
10 Nov 2026	Added a local-profile demo seeder with one demo account and 20 sample food items spanning expiry states and recipe ingredients.	Sabind coding allocation; verified after app restart.
10 Nov 2026	Drafted assessment-aligned Scrum backlog, sprint plan, requirements, acceptance criteria, risks, COCOMO estimate, test plan and contribution/activity documentation.	Project documentation; ScrumDesk board not connected.

2 Activities still required

Action	Proposed owner	Evidence to attach
Confirm official team size, names, student IDs, tutorial group and tutor; confirm Harsha’s surname.	Harsha coordinates; all members confirm	Official group roster / signed agreement
Create or connect the Git repository and push changes in feature branches; preserve meaningful dated commits.	Sabind (coding/repo); Harsha tracks evidence	Repository URL, branch/commit history
Create ScrumDesk project/backlog and enter cards from the project pack; keep sprint status current.	Harsha (board administration); Sabind supplies technical status	Dated board screenshot/export
Run Maven compile/tests using supported Java 21 and configured database; add unit/integration tests for new services.	Sabind	Build log, test reports, defect fixes
Verify English/Japanese flows, email OTP delivery, expiry/replay, profile persistence, waste ownership and rollback.	Sabind implements; Harsha records acceptance evidence	Dated test scripts/results
Configure SMTP in test environment; verify non-enumerating reset response, throttling/attempt controls and safe logs.	Sabind; Harsha reviews	Configuration evidence with secrets redacted
If AI mode is enabled, approve provider/data handling, configure secret securely, test provider success/error/timeout and fallback.	Sabind implements; Harsha tracks review	Dated test evidence and privacy notice
Collect baseline/updated performance and quality measures; revisit COCOMO size and estimated cost with real rate.	Sabind supplies engineering measures; Harsha records report	Metric worksheet, calculation inputs
Complete dated meeting minutes, next actions, next meeting and signatures; reconcile actual contribution hours.	Harsha coordinates; every member signs	Approved minutes and contribution table
Complete report, references, code location, appendices, cover sheet and submission checks before 22 Dec 2026 23:59.	Official group leader (confirm identity)	Final report and submission acknowledgement

3 Activity log template for future entries

Use one entry per work session or meeting. Keep a date, start/end or duration, member name, concrete activity, related card/requirement, result/evidence link, blocker, and next action. Meeting minutes additionally require attendees/apologies, work allocations, next meeting details and agreement/signatures per the coursework brief.

Date / duration	Member	Card / activity	Result and evidence	Next action / due

4 Responsibility division

Sabind Daryal owns all coding tasks in this iteration, including backend services/controllers/data changes, frontend behavior and styling, integration/configuration, and test implementation. Harsha is assigned non-coding responsibilities: requirements clarification, acceptance review, ScrumDesk backlog administration, meeting minutes, risk/evidence tracking, and report coordination. This is the requested planned division. Actual hours and completed Harsha contributions must be recorded by the team; the present log does not assert that Harsha completed those tasks.

5 Verification status at record date

Area	Status on 10 Nov 2026
Source edits	Prepared in the workspace; uncommitted. Local profile seeds a demo account and 20 foods.
Build and tests	Application started on Java 21 with local H2. Demo login worked; inventory returned 20 foods and suggestions endpoint returned HTTP 200. Automated tests were not run.
SMTP	Adapter added; no SMTP credentials or delivery proof. Without SMTP, reset code is logged for development only.
AI provider	Optional API path added; no key/provider call verified. Local matching is the no-key fallback.
UI	Pages and styles changed; no browser/device visual QA recorded.
ScrumDesk	No connected board or screenshot. Backlog is ready to enter; do not report statuses as if the board exists.
Contribution agreement	Not signed. Official roster, student IDs and group leader must be confirmed.

Team confirmation (complete before using as formal activity evidence)

Member	I reviewed and confirm the activity entries above / corrections attached	Signature and date
Sabind Daryal		
Harsha (surname to confirm)		
Other official member(s)		